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10/20/09 Statement of Ongoing Contracts as of 11/04/09

02District

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-40.0/53

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

Fed Aid

HB4C

HM1

HM1

HM1

Pgm Code

IN LASSEN COUNTY ABOUT 5 MILES WEST

OF SUSANVILLE FROM 0.1 MILE EAST OF

SUSAN RIVER BRIDGE TO 36/44

SEPARATION.

IN LASSEN COUNTY NEAR SUSANVILLE ON

ROUTE 36 FROM 0.3 MILE EAST OF EAGLE

LAKE ROAD TO QUARRY STREET

IN LASSEN COUNTY ABOUT 40 MILES

NORTH OF SUSANVILLE FROM 7.0 MILES

NORTH OF CDF FIRE STATION TO FOSTER

DRAW ROAD

IN MODOC COUNTY NEAR NEW PINE CREEK

AT 0.2 MILE SOUTH OF COUNTY ROAD 133D

IN MODOC COUNTY NEAR ALTURAS FROM THE

LASSEN/MODOC COUNTY LINE TO  ALTURAS

OVERHEAD

IN PLUMAS COUNTY ABOUT 6 MILES EAST

OF CHESTER FROM 0.8 MILE WEST TO 1.2

MILES EAST OF LAKE ALMANOR SAFETY

ROADSIDE REST AREA

Description 

HMA OVERLAY WITH DIG OUTS

RESURFACE SHOULDER

CHIP SEAL WITH DIGOUTS

DRAINAGE MODIFICATION

PLACE SEAL COAT

COLD IN PLACE RECYCLE

Type Of Work

DIG IT CONSTRUCTION INC

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

STEVE MANNING CONSTRUCTION INC

INTERNATIONAL SURFACING

SYSTEMS

KNIFE RIVER CONSTRUCTION

Contractor

CHESTER CA 96020

REDDING CA 96049

MODESTO CA 95352

REDDING CA 96049

MODESTO CA 95352

CHICO CA 95928

(530)258-3306

(530)222-0810

(209)525-9065

(530)222-0810

(209)525-9065

(530)891-6555

WING, KATHRYN

GREENE, DAVID

GREEN, DAVID

TUHOLSKI, JEROME

GREENE, DAVID

WING, KATHRYN

Resident
Engineer

(530)474-4424

(530)257-8120

(530)257-8120

(530)225-3419

(530)257-8120

(530)474-4424

 $956,564

 $4,324,264

 $1,216,648

 $212,744

 $1,906,180

 $1,426,553

Bid + CCOs

 $873,035

 $4,334,999

 $1,056,481

 $203,121

 $1,182,290

 $1,189,163

Comp To  date

 $82,778

 $0

 $0

 $0

 $961,638

 $0

This Month

04/09/09

09/03/08

06/09/09

05/11/09

06/08/09

06/01/09

Awarded

04/23/09

09/19/08

06/19/09

06/02/09

06/19/09

06/11/09

Approved

10/22/09

09/30/09

10/14/09

09/22/09

09/21/09

09/23/09

Est Comp

 75%

 100%

 100%

 100%

 100%

 100%

%Time

 93%

 100%

 100%

 100%

 62%

 87%

% Work 

SUSPENDED

COMPLETED

COMPLETED

COMPLETED

SUSPENDED

SUSPENDED

Message

02-1E0704

02-368904

02-0E6504

02-4C8504

02-1E3204

02-1E9804

Contract 

  

  

SARR-P139-(019)E

  

SARR-P395-(224)E

SARR-P036-(086)E

  

  

  P1-39 0-(9E)

  

  P3-95 2-(4E)

  P0-36 0-(6E)

  

  

--()

  

--()

--()

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

P O BOX 494

P O BOX 491660

P O BOX 4770

P O BOX 491660

P O BOX 4770

1764 SKYWAY

28482 HWY 44, SUITE 1

P.O. BOX 270430

P.O. BOX 270430

4300 CATERPILLAR ROAD

P. O. BOX 270430

28482 HWY 44, SUITE 1

SHINGLETOWN, CA 96088

SUSANVILLE, CA 96127

SUSANVILLE, CA 96127

REDDING, CA 96003

SUSANVILLE, CA 96127

SHINGLETOWN, CA 96088

Accepted

10/01/09

10/15/09

09/28/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

02District

02-PLU-70-79.1/0

02-PLU-89-.3/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

Fed Aid

HA26

HA42

HB1

HB4N

HB1

HB1

Pgm Code

IN PLUMAS COUNTY NEAR BECKWOURTH AT

THE LESTER T DAVIS SAFETY ROADSIDE

REST AREA

IN PLUMAS COUNTY ABOUT 6.0 MI SOUTH

OF GRAEAGLE AT 2.6 MI SOUTH OF COUNTY

ROAD A15

IN SHASTA CO NEAR ANDERSON FRM

DESCHUTES ROAD UNDERCROSSING  TO 1.3

MILES SOUTH OF KNIGHTON ROAD

OVERCROSSING.

IN SHASTA COUNTY IN REDDING FROM

LIBERTY STREET TO ROUTE 5/44

SEPARATION

IN SHASTA COUNTY ABOUT 13 MI WEST OF

OLD SHASTA FROM 2.6 MILES TO 2.2

MILES WEST OF CRYSTAL CREEK ROAD

IN SHASTA COUNTY ABOUT 8.6 MI WEST OF

WHISKEYTOWN FROM 1.0 MI TO 0.5 MI

WEST OF CRYSTAL CREEK ROAD

Description 

REPLACE SAFETY ROADSIDE REST AREA

REPLACE CULVERTS

INSTALL MEDIAN BARRIER

WIDEN HIGHWAY AND RAMPS

REALIGN CURVE

REALIGN CURVE

Type Of Work

R E M CONSTRUCTION

INCORPORATED

THUNDER MOUNTAIN ENTERPRISES

INC

STEVE MANNING CONSTRUCTION INC

GOLDEN STATE BRIDGE INC

J F SHEA CONSTRUCTION INC

TULLIS INC

Contractor

PARADISE CA 95969

SACRAMENTO CA 95829

REDDING CA 96049

MARTINEZ CA 94553

REDDING CA 96049

REDDING CA 96049

(530)876-1363

(916)381-3400

(530)222-0810

(925)372-8000

(530)246-4292

(530)241-5105

COLLINS, RONALD

COLLINS, RONALD

GRANADOS, ANTHONY

WOOD, JAMES

RINARD, WAYNE

MENDOZA, SERGIO

Resident
Engineer

(530)283-2451

(530)283-2451

(530)527-8417

(530)225-3160

(530)229-0531

(530)225-3193

 $1,639,388

 $124,663

 $2,287,182

 $60,856,180

 $1,228,000

 $2,219,982

Bid + CCOs

 $86,719

 $115,694

 $2,194,409

 $44,372,718

 $1,185,405

 $2,075,867

Comp To  date

 $86,719

 $0

 $194,289

 $2,110,415

 $0

 $0

This Month

07/23/09

06/04/09

03/26/09

03/05/08

11/07/08

04/23/09

Awarded

08/19/09

07/01/09

04/24/09

03/14/08

11/20/08

05/05/09

Approved

09/15/09

09/23/09

10/29/09

01/28/11

09/25/09

10/07/09

Est Comp

 10%

 100%

 98%

 45%

 100%

 85%

%Time

 5%

 100%

 94%

 73%

 100%

 91%

% Work 

 

COMPLETED

 

 

COMPLETED

SUSPENDED

Message

02-377814

02-3C3304

02-4C9904

02-328034

02-1C16A4

02-2C5804

Contract 

  

  

ACHS-0058-(335)E

ACST-P044-(044)E

ACST-P299-(153)E

ACHS-P299-(156)E

  

  

  00-58 3-(5E)

  P0-44 0-(4E)

  P2-99 1-(3E)

  P2-99 1-(6E)

  

  

--()

--()

--()

--()

WPCP

WPCP

SWPPP

SWPPP

SWPPP

SWPPP

6621 CLARK ROAD

P O BOX 292821

P O BOX 491660

901 HOWE ROAD

P O BOX 494519

P O BOX 493416

1555 EAST MAIN STREET

1555 EAST MAIN STREET

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

QUINCY, CA 95971

QUINCY, CA 95971

RED BLUFF, CA 96080

REDDING, CA 96003

REDDING, CA 96003

REDDING, CA 96003

Accepted

10/01/09

09/28/09

10/14/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

02District

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/11.4

02-SIS-5-2.7/0

Fed Aid

HB1

HA12

HB71

HM2

HA21

Pgm Code

IN SHASTA COUNTY ABOUT 17.4 MILES

WEST OF SHASTA AT 0.0 MILE TO 0.6

MILE EAST OF TRINITY COUNTY

IN SHASTA COUNTY ABOUT 10 MILES

NORTH OF LAKEHEAD AT GIBSON

MAINTENANCE STATION

IN SISKIYOU COUNTY IN FORT JONES AND

YREKA AT VARIOUS LOCATIONS

IN SISKIYOU COUNTY IN DUNSMUIR FROM

0.1 MILE SOUTH OF WILLOW STREET

UNDERCROSSING TO CENTRAL DUNSMUIR

UNDERCROSSING

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

OVERHEAD TO 0.3 MILE NORTH OF LASSEN

LANE OVERCROSSING

IN SISKIYOU COUNTY IN DUNSMUIR AT

SACRAMENTO RIVER BRIDGES NO.  02 0002

AND 02 0002Y.

Description 

REALIGN CURVE AND IMPROVE DRAINAGE

CONSTRUCT NEW OFFICE,CREW BUILDING

INSTALL ADA RAMPS

REPAIR CULVERT

REMOVE AND REPLACE ASPHALT PAVEMENT

BRIDGE DECK MAINTENANCE

Type Of Work

SIERRA EQUIPMENT RENTAL INC

TIMBERWORKS

RON HALE CONSTRUCTION INC

PIPENOLOGY INC

J F SHEA CONSTRUCTION INC

C C MYERS INC

Contractor

GLENN CA 95943

MOUNT SHASTA CA 96067

SHASTA LAKE CA 96019

ROCKLIN CA 95765

REDDING CA 96049

RANCHO CORDOVA CA 957412948

(877)503-6300

(530)926-4093

(530)275-7844

(916)408-5038

(530)246-4292

(916)635-9370

RINARD, WAYNE

SANTOS, CHRIS

HINTON, JOHN

PASCAL, ANTHONY

PASCAL, ANTHONY

MURPHY, JAMES P.

Resident
Engineer

(530)229-0531

(530)949-7581

(530)841-0173

(530)235-9814

(530)235-9814

(530)225-3099

 $3,487,657

 $336,708

 $122,826

 $214,403

 $647,835

 $1,429,508

Bid + CCOs

 $3,452,312

 $112,802

 $119,276

 $214,403

 $612,538

 $1,090,790

Comp To  date

 $0

 $47,289

 $0

 $213,653

 $0

 $0

This Month

05/09/08

05/15/09

06/25/09

08/06/09

08/06/09

04/03/09

Awarded

06/05/08

05/28/09

07/07/09

08/17/09

08/19/09

04/20/09

Approved

10/08/09

03/26/10

09/30/09

11/03/09

09/21/09

09/28/09

Est Comp

 100%

 45%

 80%

 69%

 100%

 92%

%Time

 100%

 34%

 97%

 100%

 100%

 77%

% Work 

COMPLETED

 

SUSPENDED

 

COMPLETED

 

Message

02-397904

02-4C8404

02-0E8504

02-2E1804

02-2E2704

02-0E3304

Contract 

ACST-P299-(152)E

  

  

  

  

  

  P2-99 1-(2EH)P

  

  

  

  

  

6202- 003-()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

WPCP

WPCP

8176 ROAD 44

P O BOX 1240

P O BOX 795

4253 DULUTH AVENUE

P O BOX 494519

P O BOX 2948

4300 CATERPILLAR ROAD

4300 CATERPILLAR ROAD

1745 S. MAIN STREET

1625 MOTT ROAD

1625 MOTT ROAD

4300 CATERPILLAR ROAD

REDDING, CA 96003

REDDING, CA 96003

YREKA, CA 96097

MT. SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96003

Accepted

10/12/09

10/01/09

10/21/09

Location
Storm Water
Plan
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10/20/09 Statement of Ongoing Contracts as of 11/04/09

02District

02-SIS-5-22.3/22.9

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

Fed Aid

HA21

HM1

HA23

HA23

HB1

Pgm Code

IN SISKIYOU COUNTY NEAR WEED FROM 0.3

MI SOUTH TO 0.3 MI NORTH OF  SHASTA

RIVER BRIDGES

IN SISKIYOU COUNTY IN AND NEAR YREKA

FROM 0.7 MILE SOUTH OF  GRENADA

OVERCROSSING TO SHASTA RIVER BRIDGE

NUMBER 02-0148L

IN SISKIYOU COUNTY NEAR YREKA FROM

0.1 MILE SOUTH OF SHASTA RIVER BRIDGE

TO KLAMMATH RIVER ROAD UNDERCROSSING

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN SISKIYOU COUNTY ABOUT 19 KM EAST

OF SOMES BAR AT 0.8 KM EAST OF TI

CREEK BRIDGE

IN SISKIYOU COUNTY ABOUT 12.0 MILES

WEST OF HAPPY CAMP FROM 0.2 TO 0.7

MILE EAST OF INDEPENDENCE SAFETY

ROADSIDE REST AREA

Description 

REPLACE BRIDGE DECK

HOT MIX ASPHALT OVERLAY

SLAB REPLACEMENT

INSTALL PRECAST CULVERTS

DRAINAGE AND SLOPE PROTECTION WORK

IMPROVE SUPER ELEVATION

Type Of Work

SHASTA CONSTRUCTORS INC

J F SHEA CONSTRUCTION INC

RON HALE CONSTRUCTION INC

HAYES AND SONS INC

ROBERT J FRANK CONSTRUCTION

INC

WEST COAST PAVING AND CHIP

SEALING

Contractor

REDDING CA 96049

REDDING CA 96049

SHASTA LAKE CA 96019

HAPPY CAMP CA 96039

REDDING CA 96003

YREKA CA 96097

(530)365-3930

(530)246-4292

(530)275-7844

(530)493-2679

 

(530)842-7283

MURPHY, JAMES

HINTON, JOHN

HINTON, JOHN

HINTON, JOHN

PASCAL, TONY

Resident
Engineer

(530)605-5867

(530)841-0173

(530)841-0173

(530)841-0173

 

(530)235-9806

 $2,199,756

 $6,165,022

 $881,224

 $1,011,196

 $98,000

 $423,241

Bid + CCOs

 $1,735,532

 $5,384,187

 $803,004

 $684,794

 $0

 $11,559

Comp To  date

 $265,078

 $243,536

 $803,004

 $134,688

 $0

 $11,559

This Month

05/21/09

05/22/09

08/05/09

12/11/08

11/21/97

07/16/09

Awarded

06/05/09

06/05/09

08/17/09

01/05/09

11/21/97

08/05/09

Approved

11/30/09

11/14/09

12/01/09

12/02/09

06/18/10

Est Comp

 73%

 74%

 21%

 72%

 0%

 75%

%Time

 78%

 89%

 90%

 68%

 0%

 3%

% Work 

 

 

 

 

 

 

Message

02-2C7104

02-1E3304

02-2E1404

02-3C8104

02-340204

02-2E0804

Contract 

ACBH-0059-(168)E

  

  

ER-43G3-(004)E

  

  

  00-59 1-(8E)

  

  

--()

  

  

--()

  

  

  

  

  

SWPPP

WPCP

WPCP

WPCP

  

SWPPP

P O BOX 491539

P O BOX 494519

P O BOX 795

P O BOX 258

2806 TARMAC ROAD

P O BOX 1231

1625 MOTT ROAD

1745 S. MAIN STREET

1745 S. MAIN STREET

1745 S. MAIN STREET

1625 MOTT ROAD

MOUNT SHASTA, CA 96067

YREKA, CA 96097

YREKA, CA 96097

YREKA, CA 96097

MOUNT SHASTA, CA 96067

Accepted

Location
Storm Water
Plan
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02District

02-SIS-96-92.0/105.6

02-SIS-263-52.6/57.1

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-5-40.6/0

Fed Aid

HM1

HM3

HB4C

HA21

HA22

HA42

Pgm Code

IN SISKIYOU AND TEHAMA COUNTIES  NEAR

GOTTIVILLE FROM 1.1 MILES WEST OF

LUMGREY CREEK BRIDGE TO 0.2 MI WEST

OF KLAMATH RIVER BRIDG

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY IN AND NEAR  CORNING

AT VARIOUS LOCATIONS FROM KIRKWOOD

ROAD OVERCROSSING TO GALLAGHER AVENUE

OVERCROSSING

IN TEHAMA COUNTY NEAR CORNING FROM

0.6 KM SOUTH TO 0.8 KM NORTH OF

THOMES CREEK BRIDGE

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM 5.3 MILES SOUTH OF ADOBE

ROAD OVERCROSSING TO ADOBE ROAD

OVERCROSSING

IN TEHAMA COUNTY ABOUT 9 MILES NORTH

OF RED BLUFF AT COTTONWOOD TRUCK

SCALES

Description 

PLACE SEAL COAT

REHABILITATE BRIDGE DECKS

RECONSTRUCT INTERCHANGE

REPLACE BRIDGE

BRIDGE DECK MAINTENANCE

CONSTRUCT WEIGH IN MOTION SCALES

Type Of Work

NORTHWEST PAVING

STEWART ENGINEERING INC

KNIFE RIVER CONSTRUCTION

SHASTA CONSTRUCTORS INC

ALTERNATIVE 1

C C MYERS INC

TULLIS INC

Contractor

REDDING CA 96001

REDDING CA 96099

CHICO CA 95928

REDDING CA 960491539

RANCHO CORDOVA CA 957426811

REDDING CA 96049

(530)246-4388

(530)244-8464

(530)891-6555

(530)365-3930

(916)635-9370

(530)241-5105

MENDOZA, SERGIO

HINTON, JOHN

ROGERS, JIM

BLINE, JEFF

BLINE, JEFF

GRANADOS, ANTHONY

Resident
Engineer

(530)225-3193

(530)841-0173

(530)895-5245

(530)527-8418

(530)527-8413

(530)527-8417

 $1,782,815

 $3,321,842

 $3,949,911

 $26,409,026

 $29,211,926

 $805,491

Bid + CCOs

 $1,249,902

 $3,170,875

 $3,111,336

 $13,555,949

 $4,160,594

 $0

Comp To  date

 $0

 $0

 $806,517

 $1,123,585

 $1,628,234

 $0

This Month

04/17/09

05/23/08

05/06/09

05/23/08

06/26/09

07/13/09

Awarded

04/29/09

06/20/08

05/28/09

06/17/08

07/08/09

07/28/09

Approved

09/28/09

10/20/09

01/21/10

09/30/10

07/30/10

06/30/10

Est Comp

 100%

 100%

 49%

 56%

 20%

 0%

%Time

 74%

 99%

 73%

 51%

 14%

 0%

% Work 

OVER RUN

OVER RUN

 

 

 

 

Message

02-0E5704

02-3C8604

02-370704

02-0C9704

02-2C50U4

02-4C7904

Contract 

  

  

  

ACIM-0005-(333)E

SARR-0058-(336)E

  

  

  

  

--()

  00-58 3-(6E)

  

  

  

  

  

--()

  

WPCP

WPCP

SWPPP

SWPPP

SWPPP

WPCP

8115 SECLUDED VALLEY DRIVE

P O BOX 990010

1764 SKYWAY

P O BOX 491539

3286 FITZGERALD ROAD

P O BOX 493416

4300 CATERPILLAR RAOD

1745 S MAIN STREET

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

122 BELLE MILL ROAD

122 BELLE MILL ROAD

REDDING, CA 96003

YREKA, CA 96097

CHICO, CA 95928-7171

RED BLUFF, CA 96080

RED BLUFF, CA 96080

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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02District

 $10,040,773 $113,308,829 $179,198,363

02-TEH-36-82.2/0

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

Fed Aid

HA12

HM1

HA12

HM3   HM1

HB1

HB1

Pgm Code

IN LASSEN AND TEHAMA COUNTIES AT THE

MINERAL AND GRASSHOPPER SANDHOUSE

IN TEHAMA AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS

IN TEHAMA COUNTY IN RED BLUFF AT THE

RED BLUFF MAINTENANCE STATION

IN TRINITY AND LASSEN COUNTIES AT

VARIOUS LOCATIONS

IN TRINITY COUNTY NEAR SALYER FROM

1.0 MILE TO 0.5 MILE WEST OF  TRINITY

RIVER BRIDGE 05-0081

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.4 MI WEST TO 0.1 MILE EAST OF

FRIEDRICH ROAD.

Description 

SANDHOUSE STRUCTURAL REPAIRS

PLACE HOT MIX ASPHALT

RELOCATE MAINTENANCE STATION

BRIDGE DECK MAINTENANCE

WIDEN AND CONSTRUCT BARRIER

SHOULDER WIDENING

Type Of Work

DUNTON CONSTRUCTION COMPANY

INC

STEVE MANNING CONSTRUCTION INC

ALLEN L BENDER INC

J F SHEA CONSTRUCTION INC

A I S CONSTRUCTION COMPANY

R BROWN CONSTRUCTION COMPANY

INC

Contractor

ANDERSON CA 96007

REDDING CA 96049

WEST SACRAMENTO CA 95691

REDDING CA 96049

CARPINTERIA CA 93013

WILLOW CREEK CA 95573

(530)365-9652

(530)222-0810

(916)372-2190

(530)246-4292

(805)684-4344

(530)629-3702

CHAFFEE, ERIC

ROGERS, JIM

BLINE, JEFF

TUHOLSKI, JEROME

WING, DAN

WING, DAN

Resident
Engineer

(530)218-2266

(530)895-5245

(530)527-8418

(530)225-3419

(707)498-3816

(707)498-3489

 $148,858

 $2,207,347

 $6,758,743

 $4,035,683

 $1,549,995

 $3,601,004

Bid + CCOs

 $115,952

 $2,063,772

 $6,703,269

 $3,715,280

 $864,083

 $1,506,719

Comp To  date

 $28,094

 $0

 $339,068

 $234,850

 $164,851

 $560,930

This Month

05/26/09

06/05/09

04/23/08

04/29/09

02/05/09

04/01/09

Awarded

06/24/09

06/19/09

05/14/08

05/12/09

03/03/09

04/20/09

Approved

12/11/09

09/12/09

11/25/09

11/20/09

11/13/09

01/15/10

Est Comp

 69%

 100%

 67%

 91%

 84%

 61%

%Time

 78%

 100%

 96%

 90%

 56%

 42%

% Work 

 

COMPLETED

 

 

 

 

Message

02-0E9604

02-0E6104

02-362104

02-0E3104

02-4C3604

02-3C0804

Contract 

  

SARR-000C-(305)E

  

  

ACHS-P299-(154)E

ACHS-P299-(155)E

  

  00-0C 3-(5E)

  

  

  P2-99 1-(4E)

  P2-99 1-(5E)

  

--()

  

  

--()

--()

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

SWPPP

WPCP

SWPPP

SWPPP

19802 OX YOKE ROAD

P O BOX 491660

2798 INDUSTRIAL BOULEVARD

P O BOX 494519

6420 VIA REAL SUITE 6

P O BOX 406

122 BELLE MILL ROAD

3881 BENATAR, SUITE C

122 BELLE MILL ROAD

4300 CATERPILLAR ROAD

P.O. BOX 699

5065 BOYD ROAD, STE B

RED BLUFF, CA 96080

CHICO, CA 95928-7171

RED BLUFF, CA 96080

REDDING, CA 96003

GARBERVILLE, CA 95542

ARCATA, CA 95521

Accepted

10/15/09

Location
Storm Water
Plan



02-1E0704

02-368904

02-0E6504

02-4C8504

02-1E3204

02-1E9804

02-377814

02-3C3304

02-4C9904

02-328034

02-1C16A4

02-2C5804

02-397904

02-4C8404

02-0E8504

02-2E1804

02-2E2704

02-0E3304

02-2C7104

02-1E3304

02-2E1404

02-3C8104

Contract

02-LAS-36-17.5/19.1

02-LAS-36-22.5/24.4

02-LAS-139-40.0/53

02-MOD-395-58.1/0

02-MOD-395-/20.8

02-PLU-36-12.3/14

02-PLU-70-79.1/0

02-PLU-89-.3/0

02-SHA-5-4.2/8.5

02-SHA-5-15.1/15.7

02-SHA-299-5.4/5.8

02-SHA-299-6.9/7.6

02-SHA-299-/.6

02-SHA-5713-/0

02-SIS-3-8.0/0

02-SIS-5-2.0/2.5

02-SIS-5-2.7/11.4

02-SIS-5-2.7/0

02-SIS-5-22.3/22.9

02-SIS-5-37.5/51.2

02-SIS-5-51.1/58.1

02-SIS-96-1.2/3

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-340204

02-2E0804

02-0E5704

02-3C8604

02-4C7904

02-370704

02-0C9704

02-2C50U4

02-0E9604

02-0E6104

02-362104

02-0E3104

02-4C3604

02-3C0804

Contract

02-SIS-96-20.0/20.1

02-SIS-96-28.8/29.2

02-SIS-96-92.0/105.6

02-SIS-263-52.6/57.1

02-TEH-5-40.6/0

02-TEH-5-7.2/7.7

02-TEH-5-12.2/0

02-TEH-5-22.2/27.5

02-TEH-36-82.2/0

02-TEH-99-4.7/8

02-TEH-5728-/0

02-TRI-3-3.8/0

02-TRI-299-2.2/2.6

02-TRI-299-13.3/13.8

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

Page
Statement of Ongoing Contracts - Index

02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $26,409,026

 $2,199,756

 Bid + CCO

 $13,555,949

 $1,735,532

 Work Comp

-I-

-F-



02

District

 $15,669,139

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

02District

 $179,198,363  $113,308,829

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

STORM DAMAGE REPAIR

Category

 $65,571,837

 $38,379,732

 $1,011,196

 $45,626,815

 Bid + CCO

 $49,010,435

 $32,028,741

 $684,794

 $16,293,378

 Work Comp

District Total:

Work completed this Period:  $15,669,139

-S-

-SH-

-ER-


	02

